

Procurement Plan for Goods

Country India  
 Project/Programme Tejaswini Rural Women Empowerment Programme  
 Loan No. 682-IN

Fiscal Year 2015-16

Description	Lot No.	Issue No. of Invitation for Bids	BASIC DATA					Plan vs. Actual	BID DOCUMENTS		BIDDING PERIOD		BID EVALUATION		CONTRACT FINALIZATION		
			Estimated cost in INR	Procurement Method	Pre- or post Qualification	Prior or Post Review	Date Proposed		Date No Objection	Bid Invitation Date	Bid Closing/Opening	Bid Evaluation Report	No Objection	Contract amount	Date of contract Award	Date of Contract Signature	
Activity 1..1.1 SHG MIS software, and training of federation staff on data entry and running of software at federation level			2000000	DC	Pre	Post	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Activity 5.2.4 Equipments & material			800000	DC	Pre	Post	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Activity 7.3.5 IEC materials /l ( News Letters, films etc. )			2500000	DC	Pre	Post	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Activity 7.3.6 Publications /j ( success stories, etc. )			1000000	DC	Pre	Post	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Activity 7.3.7 Equipment & materials /k			180000	LS	Pre	Post	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Activity 7.3.8 Knowledge dissemination material and publication for DPMU/federation/SPMU			2500000	DC	Pre	Post	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
activity 2.4.1 material development ( aids for stimulating discussion and understanding among SHG members about patriachy & gender discrimination issues)- Movie, flip charts			200000	DC	Pre	Post	Plan	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total Cost			9180000				Plan							0			
Status as of .....			NCB- National Competitive Bidding					NA- Not Applicable									
IFAD Approval Date :- 23rd July 2007			LCB- Local Competitive Bidding					DC- Direct Contracting									
From April 2015 to March 2016			QBS- Quality Based Selection														
			QCBS- Quality cost base selection														